
PRIORITY PLANNING ADVISORY COMMITTEE 
(PPAC)

AGENDA

MEETING OF:
Wednesday, August 05, 2020





ARIZONA DEPARTMENT OF TRANSPORTATION
MULTIMODAL PLANNING DIVISION

OFFICE MEMO

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS

DALLAS HAMMIT
KRISTINE WARD
STEVE BOSCHEN
BRENT CAIN
CLEMENC LIGOCKI
TIM LANE
BARRY CROCKETT
TIM TAIT (NON-VOTING)
DON KRIZ

1. Call to Order Chairman
2. Roll Call Information Only
3. Title VI the Civil Rights Act of 1964, as Amended Information Only
4. Call to Audience Information Only
5. Approval of the Minutes from 6/9/20 and 7/10/20 Discussion and Possible Action
6. Program Monitoring Report Information & Discussion

FROM: Chariman Gregory Byres

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning 
Advisory Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. This 
meeting is scheduled, pursuant to 28-6951(C4), to review the Program and make changes and schedule new 
projects into the adopted Five Year Transportation Facilities Construction Program.

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does 
not discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a 
reasonable accommodation based on language or disability should contact ADOT’s Civil Rights Office at 
602.712.8946 or at civilrightsoffice@azdot.gov. Requests should be made as early as possible to ensure the 
State has an opportunity to address the accommodation.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC) 
will be held on Wednesday August 05, 2020 at 10:00AM a Teleconference Meeting.  Please log into in the 
website: < http://meet.google.com/yvn-hnpx-bda > or phone into the meeting by dialing +1 402-744-0218  
PIN: 290 621 830#          

AGENDA:



Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-1

Program Amount:

Local                    

BLOWOUT WASH BRIDGE 

REPLACE BRIDGE DECK 

Yavapai
Northcentral

T025101D, TIP#: 101583  
Christ Dimitroplos
$0
$250,000
Establish Project

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION



KJ1P

BLOWOUT WASH BRIDGE REPLACE BRIDGE DECK

0000 CWDNorthcentral

Christ Dimitroplos     @    (602) 712-2217

T025101D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yavapai

2. Teleconference: (928) 277-2911

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/21/2020

7/29/2020

Christ Dimitroplos

3. Form Date / 5. Form By:

205 S 17th Ave - 4983 PROJECT MANAGEMENT

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76221 

666
$236 . Off System Bridge 125.90

OTHR21 $14 . Cottonwood 5.7pct Match

101583  16. Program Budget: 17. Program Item #:

20-0007768-I

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$250

18b Total Program Budget After Request:

$250

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

03 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

STGPCWD-0(203)T

25. DESCRIPTION OF REQUEST

Establish Project

26. JUSTIFICATION OF REQUEST

The existing structure is 83 years old, carries a sufficiency rating of 60.5, and is in need of painting of the existing structure and 
bridge deck replacement.

Funding for this project will come from Off System Bridge (OSB) set aside from Surface Transportation Block Grant Program 
(STBGP).    

Staff $30K
Consultant $220K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 8/5/2020

$0

javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=KJ1P',%20'_blank'))


Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-2

Program Amount:

US 93 @ MP 194.2
WICKENBURG RANCH WAY - SR 89 

CONSTRUCT DIVIDED HIGHWAY 

Yavapai
Northwest

F012501C, TIP#: 100957
Craig Regulski
$0
$8,590,000
Establish construction project.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION



XC1O

WICKENBURG RANCH WAY - SR89 CONSTRUCT DIVIDED HIGHWAY

93 194.2Northwest

Craig Regulski     @    (602) 769-5585

F012501C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yavapai

2. Teleconference: No

1.3

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/21/2020

7/29/2020

Craig Regulski

3. Form Date / 5. Form By:

2501 W Georgia Ave, , E748 - 4983 PROJECT MANAGEMENT

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
OTHR21 $8,590 . Developer Funded

10095716. Program Budget: 17. Program Item #:

16-0005960-I

STAGE V

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$8,590

18b Total Program Budget After Request:

$8,590

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

01 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

21

7/31/2020

8/28/2020

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

093-B(217)Z

25. DESCRIPTION OF REQUEST

Establish construction project.

26. JUSTIFICATION OF REQUEST

This developer funded project will construct roadway widening along US93 between Wickenburg Ranch Way and SR89 and a 
roundabout at the intersection of SR89. ICAP is not included in this project.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 8/5/2020

$0

javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=XC1O',%20'_blank'))


Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-3

Program Amount:

SR 89A @ MP 402
SR 89A Plaza Way Drainage   

System Preservation(Right of Way) 
Coconino
Northcentral

H839901R, TIP#: 16614
John Eckhardt
$271,000
$623,000
Increase budget

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION



HO1L

SR89A Plaza Way Drainage System Preservation(Right of Way)

89A 402Northcentral

John Eckhardt     @    (602) 712-7900

H839901R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Coconino

2. Teleconference: (602) 712-7912

0.9

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/28/2020

7/29/2020

Carrie Drost

3. Form Date / 5. Form By:

205 S 17th Ave, 331, 612E - 4945 ROW Administration

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
16614 $271 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73321 $352 STATEWIDE MINOR 

PROJECTS
Condemnation settlement

1661416. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$271

18a. (+/-) Program Budget Request:

$352

18b Total Program Budget After Request:

$623

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

02 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

A89-B(211)T

25. DESCRIPTION OF REQUEST

Increase budget

26. JUSTIFICATION OF REQUEST

The request is to settle the last condemnation case on Plaza Way.  The settlement was reached with the property owner 
through mediation.  

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 8/5/2020

$271

javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=HO1L',%20'_blank'))


Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-4

Program Amount:

Various Routes

SR 87 & SR 188; BUSH FIRE LOCATIONS 

REPAIR AND REPLACE GUARDRAIL AND FENCE 

Statewide
Statewide

F034001X, TIP#: 101913
Kirstin Huston
$0
$5,034,000
Establish New Project.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION



ME1P

SR 87 & SR 188; BUSH FIRE LOCATIONS REPAIR AND REPLACE GUARDRAIL AND FENCE

999 0Central

Kirstin Huston     @    (602) 712-2167

F034001X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Statewide

2. Teleconference: No

0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/14/2020

7/20/2020

Kirstin Huston

3. Form Date / 5. Form By:

205 S 17th Ave - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72321 $5,034 CONTINGENCY

10191316. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$5,034

18b Total Program Budget After Request:

$5,034

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

04 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish New Project.

26. JUSTIFICATION OF REQUEST

Repair and replacement of fence and guardrail at locations affected by wildfires on SR 87 and SR 188 in the Northcentral, 
Southeast, and Central Districts.
Currently planned to go through Procurement.

ICAP is included in this request. 

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 8/5/2020

$0

javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=ME1P',%20'_blank'))


Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-5

Program Amount:

Local  

FT. THOMAS RIVER STRUCTURE NO. 8131 PHASE 1 

REPLACE CONCRETE BOX CULVERT
Graham
Southeast

T023501D, TIP#: 100073   
Olivier Mirza
$0
$30,000
Establish new design project.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION



EU1P

FT. THOMAS RIVER STRUCTURE NO. 8131 PHASE 1 REPLACE CONCRETE BOX CULVERT

0000 GGHSoutheast

Olivier Mirza     @     

T023501D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Graham

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/28/2020

7/28/2020

Olivier Mirza

3. Form Date / 5. Form By:

, ,  - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76221 

666
$28 . OFF SYSTEM BRIDGE 

OTHR21 $2 . Graham County Local 
Match 5.7pct

100073   16. Program Budget: 17. Program Item #:

JPA-19-0007587-I

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$30

18b Total Program Budget After Request:

$30

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

08 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

GGH-0(206)T

25. DESCRIPTION OF REQUEST

Establish new design project.

26. JUSTIFICATION OF REQUEST

This is an LPA project for Graham County. The scope of work is to replace the structurally deficient bridge structure with a new 
standard box culvert. This sub phase is for staff charges only.

Staff: $30K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 8/5/2020

$0

javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=EU1P',%20'_blank'))


Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-6

Program Amount:

Local 

FT. THOMAS RIVER STRUCTURE NO. 8131 PHASE 1 

REPLACE CONCRETE BOX CULVERT
Graham
Southeast

T023503D, TIP#: 100073   
Olivier Mirza
$0
$392,000
Establish new design project.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION



EU1P

FT. THOMAS RIVER STRUCTURE NO. 8131 PHASE 1 REPLACE CONCRETE BOX CULVERT

0000 GGHSoutheast

Olivier Mirza     @     

T023503D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Graham

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/28/2020

7/28/2020

Olivier Mirza

3. Form Date / 5. Form By:

, ,  - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76221 

666
$370 . OFF SYSTEM BRIDGE 

OTHR21 $22 . Graham County Local 
Match 5.7pct

100073   16. Program Budget: 17. Program Item #:

JPA-19-0007587-I

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$392

18b Total Program Budget After Request:

$392

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

09 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

GGH-0(206)T

25. DESCRIPTION OF REQUEST

Establish new design project.

26. JUSTIFICATION OF REQUEST

This is an LPA project for Graham County. The scope of work is to replace the structurally deficient bridge structure with a new 
standard box culvert. This sub phase is for design consultant charges only.

Consultant: $392K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 8/5/2020

$0

javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=EU1P',%20'_blank'))


Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-7

Program Amount:

SR 261 @ MP 395
Eagar - Crescent  Lake 

Pavement Rehabilitation 

Apache
Northeast

F009901D, TIP#: 101876 

Rashidul Haque
$0
$45,000
Establish Design Project.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION



JU1O

Eagar - Crescent  Lake Pavement Rehabilitation

261 395Northeast

Rashidul Haque     @    (602) 712-7352

F009901D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Apache

2. Teleconference: No

11.6

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/7/2020

7/16/2020

Rashidul Haque

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4984 URBAN PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
79921 $45 . Match 

10187616. Program Budget: 17. Program Item #:

20-0007701-I

STAGE I

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$45

18b Total Program Budget After Request:

$45

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

06 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

261-A-(CFL)

25. DESCRIPTION OF REQUEST

Establish Design Project.

26. JUSTIFICATION OF REQUEST

This is a Central Federal Lands Highway Divisions(CFLHD) - Federal Land Access Program (FLAP) project and the application 
was approved in 2017. Project scoping was completed  in 2019. Central Federal Lands Highway Divisions will be administering 
the design for this pavement rehabilitation  project.  In accordance with the Memorandum of Agreement (MOA), the state is 
responsible for the 5.7pct state match.  The total design is estimated at $785K with a state match of $45k. 

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 8/5/2020

$0

javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=JU1O',%20'_blank'))


Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-8

Program Amount:

Local 

AVE 28E @ COUNTY 9TH ST (SALINITY CANAL) 
REPLACE BRIDGE
Yuma
Southwest

T024101D, TIP#: 101849
Tricia Brown
$0
$300,000
Establish new project.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION



JM1P

AVE 28E @ COUNTY 9TH ST (SALINITY CANAL) REPLACE BRIDGE

0000 YYUSouthwest

Tricia Brown     @    (602) 712-7046

T024101D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yuma

2. Teleconference: (602) 712-7046

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/7/2020

7/7/2020

Tricia Brown

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4980 ENGINEERING CONSULTANT SECT

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
OTHR21 $17 . Yuma County 5.7pct local 

match

76221 -
666

$283 . Off-System Bridge 125.90

10184916. Program Budget: 17. Program Item #:

20-0007669-I

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$300

18b Total Program Budget After Request:

$300

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

01 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

YYU-0(218)T

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

The purpose of this project is to replace the Ave 28E @ County 9th Street bridge over the Salinity Canal. Off-system bridge 
funds will be used for design and construction. Construction is scheduled for FY 22. An IGA has been executed and the local 
match for design and PDA have been received from Yuma County.

Consultant: $270K
Staff: $30K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 8/5/2020

$0

javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=JM1P',%20'_blank'))


Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-9

Program Amount:

I-17 @ MP 238.6  

MOORES GULCH BRIDGES      

BRIDGE REHABILITATION  

Maricopa
Northwest

H845401D, TIP#: 13817 
Vivian Li
$719,000
$839,000
Scope change
Budget increase.  Change 
project name.  Change 
type of work

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION



RH1L

MOORES GULCH BRIDGES BRIDGE REHABILITATION

17 238.6Northwest

Vivian Li     @    (602) 712-8708

H845401D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/28/2020

7/30/2020

Pei-jung Li

3. Form Date / 5. Form By:

205 S 17th Ave, , 605E - 4983 STATEWIDE PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
15613 $500 . .

71412 $5 . .

70312 $103 . .

71912 $58 . .

70212 $32 . .

71112 $1 . .

71412 $20 . .

76216 $180 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76221 $120 BRIDGE REPLACEMENT 

& REHABILITATION (OFF 
SYSTEM)

1381716. Program Budget: 17. Program Item #:

STAGE II

18. Current Approved Program Budget:

$719

18a. (+/-) Program Budget Request:

$120

18b Total Program Budget After Request:

$839

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

04 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

YES YES YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

FA  017-A(232)T

25. DESCRIPTION OF REQUEST

Scope change
Budget increase 
Change project name
Change type of work

26. JUSTIFICATION OF REQUEST

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

$719

javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=RH1L',%20'_blank'))


In the original Stage IV PS&E, NB bank protection and SB Bridge replacement were included in the I-17 Flex Lane Design-
Build project scope in FY21.
 Due to current uncertainty of the I-17 Flex Lane project scope and schedule, recommend moving forward with a separate 
project for SB Moore`s Gulch Bridge. SB Moore`s Gulch Bridge is in need of an overlay.  Requested funding is for 
environmental check list update, roadway, traffic and other supporting disciplines for proposed SB bridge overlay.

Change project name to: "MOORES GULCH BRIDGE SB #339".
Change type of work to: "Overlay Bridge".

The project is anticipated for delivery in 2nd quarter of FY 22. 

Staff         $109K
ICAP          $11K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

CHANGE IN SCOPE
CHANGE IN PROJECT NAME
CHANGE IN TYPE OF WORK
CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 8/5/2020





FY 2021-2025 Airport Development Program – Projects Discussion and Possible Action 

*ITEM. AIRPORT NAME: 
GRANT MANAGER: 
REQUESTED ACTION: 

Buckeye Municipal Airport 
Lisa Yahraus   
New Project.  Replace existing Airport Rotating 
Beacon.      



ARIZONA DEPARTMENT OF TRANSPORTATION

MPD - Aeronautics Group

Project Committee Recommendations

Aeronautics Recommends for PPAC Action:

FMS Review and Approval 

Aeronautics Manager Approval:

Source of Funds:

Justification For Recommendation:

SPONSOR: CITY OF BUCKEYE

PROJECT NUMBER: E1S1C

Grant Manager:         Lisa Yahraus
DATE: July 16, 2020

CATEGORY: Public GA

AIRPORT: BUCKEYE MUNI

This is a new State project.  Funding became available to this GA Community Airport after an Airport declined 
it's grant.  The original declined grant was made available by a legislative action in 2019. 

Replace existing Airport Rotating 
Beacon

Current Program 
Description

Fiscal 
Year State Share Sponsor Share FAA Share Total Amount

Priority 
Number

Revised Program 
Description

Fiscal 
Year State Share Sponsor Share FAA Share Total Amount

Priority 
Number

2021 $54,000.00 $6,000.00 $0.00 $60,000.00 192

New Project

Changed Project

2021 - State/Local Program (State Match)

__________________________ Date: ____________________

_______________________ Date: ____________________

DocuSign Envelope ID: 1E30C602-D69A-4FE6-9FEA-C3716FBA5C2F

7/27/2020

7/27/2020
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